



Office of the Legislative Auditor
State of Minnesota




Minnesota Vehicle Title and Registration System Quarterly Review

February 6, 2020

December 2019 Quarterly Review

- First quarterly review of VTRS
- Scope – May to November 15, 2019
 - VTRS project status and deliverables
 - Stakeholder engagement
 - Decommissioning of systems
 - Concerns or risks



Project Timeline

- Phase 1 - November 16, 2020
 - Vehicle Title and Registration (MNLARS)
 - Additional non-MNLARS functionality
- Phase 2 - October 1, 2021
 - International Fuel Tax Agreement
 - International Registration Plan

Project Budget

- Appropriation of \$52.7 million
- Approximately \$5 million spent as of Nov. 15, 2019
- Total expenses were forecasted to be under budget
- Decommissioning costs unknown

December Quarterly Review Conclusions

- The VTRS project is on track
- Decommission planning had just begun
- DPS has fostered stakeholder input
- Three risks/concerns



Risk 1: New legislative requirements could impact project time and/or budget.

Concerns:

- Forthcoming recommendation from Vehicle Registration Task Force
- Potential future requirements for self-service options

Risk 2: Migrating data into VTRS could be challenging due to existing data integrity issues.

- Known data integrity issues
- Project has mitigation plans
 - Only tested small amounts of data
- Corrections that result in a registration tax greater than previous amounts paid present challenges

Risk 3: Decommissioning plans have unknown costs and timelines.

- Early in decommissioning planning with unknowns
- Decommissioning work may extend beyond legislative intended timeline
 - Legislative intention: Decommission by fall 2021
 - Phase 2 implementation: October 1, 2021

Next Quarterly Review

Report scheduled for release by March 10

- Four required review elements
- Vehicle Registration Task Force work
- Legislative proposals that could impact project