



# Driver and Vehicle Systems Oversight Committee Project Update

August 20, 2020

- VTRS Project Update
  - Project Phases
  - Response to COVID
  - Customization
  - Engagement
    - Deputy Registrars
    - Auto Dealers
  - Risk Log
  - Payment Schedule
- FastDS Update
- Questions

# VTRS Project Update

## Project Phases

- Phase I

- Replace MNLARS Title and Registration, Dealer Management, Fleet Management, Document Imaging and Permits
  - On schedule for deployment on November 16, 2020
    - Cutover will occur November 11, 2020 to November 15, 2020

- Phase II

- Replace Prorate Functions - International Fuel Tax Agreement (IFTA) and International Registration Plan (IRP)
  - Deployment – October 2021

# VTRS Project Update

## Response to COVID

- Response to COVID-19 Pandemic
  - Project team transitioned to telework
    - Telework has been successful and no major issues or delays have occurred
  - Transitioned to online training model
    - Allows deputy registrars to scheduled when their staff completes training modules
    - Training modules available for new staff post rollout
  - Remote conversion verification
    - Deputy registrars completed verification of converted records
  - Remote testing
    - Deputy registrars completed remote testing of VTRS

- Customization
  - No customization to FAST core system has occurred
  - Minnesota site-specific configuration continues to occur
  - DVS business process changes continue to occur

# VTRS Project Update

## Engagement of Deputy Registrars

- Engagement of Deputy Registrars
  - Project Team Members
    - Gaye Smith, Finance SME, South St. Paul
    - Colton Seisler, Title and Registration SME, Inver Grove Heights
    - Jared O'Reilly, Conversion SME, St. Paul
    - Joe Heider, Dealers and Inventory SME, Hennepin County
  - Communication
    - Weekly Project Updates
    - Bi-Weekly Webinar Updates from DVS
    - Every Three Weeks MNDRIVE Minute on Organizational Change Management (OCM)

# VTRS Project Update

## Engagement of Deputy Registrars – Cont.

- Engagement of Deputy Registrars
  - Testing
    - Participation from 15 deputy registrars in remote testing
  - Training
    - Transitioned to web based training modules
      - Tier 1 – Core computer based training (CBT) – Started in June
      - Tier 2 – System fundamentals – Starts on September 14<sup>th</sup>
      - Tier 3 – Job specific functionality – Starting end of September / early October
      - Tier 4 – Sandbox – Starting end of September / early October

# VTRS Project Update

## Engagement of Auto Dealers

- Engagement of Auto Dealers
  - Project Team Member
    - Aly Quinn, Dealer SME, MADA
  - Communication
    - Development of dealer communication plan
    - Every month MNDRIVE Minute with the project team
      - Third Tuesday and Thursday each month
    - Monthly dealer update



# VTRS Project Update

## Risk Log

- COVID-19
  - Potential impact to the development and rollout of the project
- Surge of Work Post Stay at Home Executive Order
  - May affect deputy registrars ability to fully engage in testing and training
- Completing Test Cases
  - Ensuring deputy registrars and DVS staff complete the necessary test cases
- Dealers
  - Major project shift for requiring dealers to use MNDRIVE instead of paper documents
- Training
  - Online training model requires leadership to schedule staff to complete the training
- Scanner Deployment
  - Implementation of scanning of documents at deputy registrar offices

# VTRS Project Update

## Risk Log - Cont.

- Managing Work in Process (WIP)
  - Minimizing the number of transactions that need to be processed at rollout of VTRS
- Conversion
  - Data quality of the conversion of records from MNLARS to VTRS
- Real ID
  - Federal enforcement of the Real ID act has been extended to Oct. 1, 2021
- MINNCOR Replacing Manual Process
  - Replace the current manual processes with automation
- Electronic Vehicle Title and Registration (EVTR) Definitions
  - Complex business process with multiple stakeholders
- Decommissioning of MNLARS and Legacy Systems
  - MNLARS and other legacy systems need to continue to support DVS business activities until VTRS rollout
- Scope Creep
  - Potential to impact the project

# VTRS Project Update

## Payment Schedule

MN VS Payment Schedule				
Milestone	Estimated Invoice Date	Cost	Retainage	Payment
FastVS License Fee	Aug. 23, 2019	\$4,000,000	\$0	\$4,000,000
FastVS Software Annual Maintenance Fee	Aug. 23, 2019	\$250,000	\$0	\$250,000
<b>Rollout 1 (R1)</b>				
R1 Definition Complete	Jan. 8, 2020	\$4,250,000	\$425,000	\$3,825,000
R1 Base Configuration Complete	April 8, 2020	\$3,125,000	\$312,500	\$2,812,500
R1 Testing Preparation Complete	May 20, 2020	\$6,500,000	\$650,000	\$5,850,000
FastVS Software Annual Maintenance Fee	Aug. 23, 2020	\$500,000	\$0	\$500,000
R1 System Acceptance, Product Rollout (R1 Go-Live)	Nov. 16, 2020	\$7,625,000	\$762,500	\$6,862,500
Partial Retainage Release (per Section 4.2(b))	Upon acceptance			\$1,075,000
<b>Rollout 2 (R2)</b>				
R2 Definition Complete	March 26, 2021	\$1,500,000	\$150,000	\$1,350,000
R2 Base Configuration Complete	May 14, 2021	\$1,125,000	\$112,500	\$1,012,500
R2 Testing Preparation Complete	June 15, 2021	\$2,250,000	\$225,000	\$2,025,000
R2 System Acceptance, Product Rollout (R2 Go-Live)	Oct. 1, 2021	\$2,625,000	\$262,500	\$2,362,500
Maintenance	Aug. 23, 2021	\$104,000	\$0	\$104,000
8/23/2021-10/01/2021				
Final Retainage Release	Upon final acceptance			\$1,825,000
<b>Total Implementation Cost</b>		<b>\$33,854,000</b>		<b>\$33,854,000</b>

- FastDS Update
  - Version upgrade v11 to v12 deployment on November 16, 2020
  - Response to COVID-19 Pandemic
    - Implemented virtual lobby
    - Scheduling of appointments
    - Extension of driver credentials
    - Online renewal of Class D licenses
  - Development of online Class D knowledge exams



# Questions?