

SENATOR LINDA BERGLIN, 61
Senator Paul E. Koering, 12
Senator Tony Lourey, 08
Senator John Marty, 54
Senator Julie Rosen, 24

REPRESENTATIVE TOM HUNTLEY, 07A
Representative Jim Abeler, 48B
Representative Steve Gottwalt, 15A
Representative Diane Loeffler, 59A
Representative Paul Thissen, 63A



85TH LEGISLATIVE SESSION

THE LEGISLATIVE COMMISSION ON HEALTH CARE ACCESS

Health Care Access Commission Timeline

August 15th – HCAC Meeting

- Subcommittee Co-Chair present their respective timelines to Commission Co-Chairs (Just something in writing – nothing too formal)
- Commission co-chairs distribute final changes to the Working groups and distribute timeline for the commission

By September 30th

- Commission begins meeting weekly on Wednesday
- Subcommittees continue to meet at the discretion of the co-chairs
- Commission should begin to tackle the question of a mandate
- Co-Chairs begin to have biweekly meetings with staff to discuss modeling/research needed from the Departments, etc.

By October 15

- First set of models sent to the Departments for fiscal notes
- Continue to work on models
- Identifying H.C. Costs/Savings group needs to send ideas to the Restructuring H.C. through Identified Savings Group

By October 31st – November 7th

- All subcommittee recommendations should be completed or first part submitted to the Co-chairs
- Commission members begin reviewing all subcommittee reports
- Begin to hear from the Transformation Taskforce, Purchasing study and other groups
- New Cost Containment Strategies group needs to send ideas to the Restructuring H.C. through Identified Savings Group

By November 30th

- Have heard from all subcommittees on their set of recommendations
- Finish all modeling needed from the Department (they will probably need a month to do it – depending on the model of course due to staff)
- Begin working on what the final proposal should look like

By December 17th

- Finish all public meetings on topics related to the full proposal
- Continue work on developing legislation

December 17th

- Staff and co-chairs sit down for a full day meeting to review what of the proposal has already been done and what still needs to be

January 3rd

- Give proposal to all commission members and subcommittee co-chairs for comments

January 7th

- Release the proposal to key public/private sector people (mostly those on the commission already) for comments

January 15th

- Release it to the public and begin working on the actual legislation

January 16th

- Have a hearing to hear from the public (possibly)