


Watershed Restoration and Protection Strategies (WRAPS) Completed and Upcoming Major Milestones



4/8/2015



WRAPS Milestone Dates

Future Start

In Progress - IWM/HSPF Underway

Anticipated Public Notices - 2015

4/20/2015, Mississippi River Lake Pepin

6/1/2015, Little Fork River

6/5/2015, Mustinka River

6/10/2015, Mississippi River - Winona

6/15/2015, Root River

6/30/2015, Chippewa River

7/1/2015, Long Prairie River

7/1/2015, Redeye River

8/7/2015, Red River of the North - Sandhill River

10/30/2015, Shell Rock River

11/2/2015, Minnesota River - Yellow Medicine River

12/1/2015, Cedar River

Currently On Public Notice

(Closing Date)

4/29/2015, Buffalo River

4/29/2015, Le Sueur River

Currently Under Review

(Target MPCA Signature Date)

4/19/2015, Sauk River

Approved by MPCA

(MPCA Signature Date)

3/1/2013, Pomme de Terre River

8/11/2014, Snake River - St. Croix Basin

1/5/2015, North Fork Crow River

2/2/2015, Crow Wing River

3/5/2015, Mississippi River - St. Cloud