			Sep			Oct					Nov				Dec				Jan					Feb			
Key Activities		9/11	9/18	9/25	10/2	10/9	10/16	10/23	10/30	11/6	11/13	11/20	11/27	12/4	12/11	12/18	12/25	1/1	1/8	1/15	1/22	1/29	2/5	2/12	2/19	2/26	
y Project Activities	Research Question 1: Data Summary/ Scan of the current State	Х	Х	Х	Х	х	Х	Х	Х	Х	Х																
	Research Question 2: Licensing Requirments	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х												
	Research Question 3: Best Practices	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х												
	Testimonials							Х			Х				Х												
	Complete all data and information gathering.														Х												
	Present findings from Research Questions and Synthesize Learnings from Testimonials																	Х									
	Present First Draft of WGYI Report																	Х									
	Present Second Draft of WGYI Report																					Х					
	Present Final Draft of WGYI Report																							Х			
/orkgroup Meeting	Workgroup Meeting 1 (9/13)	Х																									
	Workgroup Meeting 2 (10/4)				Χ																						
	Workgroup Meeting 3 (10/25)							Χ																			
	Workgroup Meeting 4 (11/15)										Χ																
	Workgroup Meeting 5 (12/13)														Х												
	Workgroup Meeting 6 (1/3) Work Group Meeting 7 (1/31)																	Х				Х					
	Work Group Meeting 7 (1/31) Work Group Meeting 8 (2/14)																					^		Х			
Report	Submit Report to MN Legislature (Due on Feb 15th)																							X			
	WGYI Official Meetings	1			2			3			4				5			6				7		8			