## Status of County Geologic Atlas Completion for the N & E Metro Area

County	Part A	Part B	Revision
	(MGS-Geology)	(DNR-Hydrogeology)	
Anoka	Done - 2013	Started in 2016	
Hennepin	Done - 1989	In Part A	Part A in progress, Part B future start
Ramsey	Done - 1992	In Part A	
Washington	Done – 1990 & revised 2016	In part A	Part B in progress

